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Clarification about the issue regarding analyses of the glycols at different labs: no effect on turnaround
time is expected.

The residence where yesterday's report indicated that the well that ran silty during purging has recovered
and the residents have been able to use their well today. Cabot's treatment system subcontractor
indicated that it is not unusual for wells in this area to become stressed easily and display silt problems.

The large number of sample containers (up to 270) per station has caused some delays in labeling,
processing and shipping of the samples. In one case, this may have compromised the sampling holding
time, but only for a minor parameter (surfactants). The OSC has directed the START contractor to
mobilize additional personnel (11) to improve the efficiency of both sampling and sample management.
These additional personnel will arrive on Monday 1/30/12. The OSC has also requested additional
sample management technical support from ERT and the SERAS contractor. While these changes are
being implemented, the site team has re-scheduled sampling for the two residences originally set for
Friday afternoon (the two residences scheduled for the morning will be sampled), This postponement will
allow the site team to ensure timely shipment and analysis of samples. The previously scheduled
sampling will resume on Monday 1/30/12.

Four residences are being sampled today. At one of the residences, explosive levels of gases were
detected in the treatment shed where the sample was being collected. The sampling team opened the
door to the shed for ventilation, applied a tube to the spigot and collected the samples from a distance
from the tap.

Site operations were slowed today due to inclement weather (snow in AM, rain in PM).

CIC Taylor was contacted by several residents today from our original outreach calls.

Summary of surveys, appointments, sampling:
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Executive Summary

Survey Appointments
Surveys  followup Appointments to be Splits with  Splits with ~ Sampli
1/26/2012 Received needed Scheduled scheduled PADEP Cabot Done

Sampling Categories

CO&A List [21) 18 3 19 2 2 2
Historical Sampling (34) 33 1 31 3 0 0
Added on Criteria (0} o o o o o o
Umaccoumted (11} 1 10 o o o o
TOTALS (66} 52 14 50 5 2 2

*IUnaccounted category includes homes where phone disconnected, phone calls not returned, sampling status unknown
outside published area - not counted in appointment to be scheduled
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